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1. Executive Summary 

With the support of USAID’s Office of Foreign Disaster Assistance (OFDA), Mercy Corps’ Irtoun 

program offers a package of integrated activities designed to enhance food security and economic 

resilience of communities recovering from the effects of conflict in Ansongo Circle of Gao Region and in 

Timbuktu and Gourma Rharous Circles of Timbuktu Region in Northern Mali. The program, initially 

funded for a period of 2 years from 11 February 2014-10 February 2016, was extended through two no-

cost extensions through 30 September 2016, and received a cost modification to extend the project until 30 

June 2017. At the end of FY16, the program has achieved or exceeded all of its objectives under the 

original implementation plan, and is in the start-up phase of the additional activities under the cost 

modification.  

During the quarterly reporting period, the program achieved the following:  

“Irtoun 1” 

 Monitored and supported 45 village committees responsible for animal feed management to open 

accounts with microfinance institutions 

 Awareness-raising of the population on best practices for animal feed harvesting and storage 

 Advisory support and monitoring of the 22 veterinary assistants 

 Follow-up with 53 micro-entrepreneurs on the management of their small enterprises 

 Monitoring of VSLAs and village agents in the 4 communes of Ansongo 

 

“Irtoun 2” 

 Kick-off meeting held in September 2016 for Irtoun II to review intervention strategy, budget, 

targets, timeline, procurement plan and staffing plan; 

 Support to the 51 market gardening groups who participated in Irtoun I to prepare for the October 

2016 vegetable planting season. This support included working with groups to plan for their 

season, calculate the speculations they plan to undertake and expected financial gain, and to 

leverage matching funding to the Mercy Corps seed vouchers; 

 Identification of 25 new market gardening groups in Ansongo Circle, and ongoing identification 

of 50 groups in Timbuktu and Gourma Rharous Circles; and 

 Recruitment of staff for Irtoun II in Ansongo and Timbuktu. 
 

Table 1. Award-Level Beneficiaries 

 Irtoun 1 Irtoun 2 

Total beneficiaries targeted  
25 060 beneficiaries (3 

580 households) 
49 200 beneficiaries (7 

029 households) 
Total beneficiaries reached this quarter 36 869 beneficiaries¹ (5 267 households) 

Total cumulative number of beneficiaries reached  66 269 beneficiaries¹ (9 467 households) 

  

Sector #1 Objective 1: Vulnerable households in Northern 

Mali recover productive agricultural livelihoods Agriculture & Food Security 

Beneficiaries Targeted for Irtoun I 8 400 beneficiaries (1 200 households) 

Beneficiaries Targeted for Irtoun II Cost Modification 39 600 beneficiaries (6,600 households) 

Beneficiaries Reached this quarter 17 136 beneficiaries (2 448 households) 

Cumulative number of Beneficiaries Reached  45 052 beneficiaries¹ (6 436 households) 

Sector #2 Objective 2: Vulnerable households increase incomes 

by engaging in local markets Economic Recovery & Market Systems 

Beneficiaries Targeted for Irtoun I 19 803 beneficiaries (2 829 households) 

Beneficiaries Targeted for Irtoun II Cost Modification 15,600 individuals (2,600 households) 

Beneficiaries Reached this quarter 19 803 beneficiaries (2 829 households) 
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Cumulative number of Beneficiaries Reached  21 217 beneficiaries (3 031 households) 
Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also benefit 

from activities undertaken by direct beneficiaries. 
1Indirect beneficiaries are estimated based on average figures for household size, and beneficiary counting discount has been 

applied to total number of beneficiaries as mid-term evaluation found that 13% of beneficiaries participate in two program 

components and 3% of beneficiaries participate in three program components. 

2. Program Overview 

In response to an extended period of conflict and drought in northern Mali, Mercy Corps designed the 

Irtoun program to enhance food security and economic recovery in Ansongo, Timbuktu and Gourma 

Rharous Circles by strengthening agricultural production, helping vulnerable families protect their animal 

assets, and restoring livelihoods while building longer term economic resilience. Irtoun II, a cost 

modification of the original Irtoun program, builds on the first award, expanding the geographic footprint 

of the program, and integrating new activities including apprenticeships for young Malians to gain 

employment-relevant experience, as well as conflict mitigation activities to enable farmers and herders to 

reduce conflict and enhance shared access to natural resources.  

The objectives of the program are:  

1. Vulnerable households in Northern Mali recover productive agricultural livelihoods, and  

2. Vulnerable households increase incomes by engaging in local markets  

Immediate household needs are addressed through cash-for-work activities to enable households to meet 

their essential basic needs, as well as animal feed vouchers to support pastoralists to acquire fodder during 

the animal lean season to reduce animal losses. Through a market-based approach, Irtoun also facilitates 

the recovery of market gardening activities to enable farmers- primarily women- to expand their 

production and link to local markets, and addresses the needs of pastoralists for improved fodder and 

health care services for their livestock, while promoting behavior change around fodder conservation and 

planning. CfW projects support the recovery of livelihoods by helping communities to rehabilitate grazing 

land, irrigation systems and agricultural infrastructure degraded during the conflict.  

Additionally, Irtoun assists micro-entrepreneurs affected by insecurity to resume their small businesses 

through entrepreneurship training and cash grants to re-start their businesses, and supports youth to build 

employability skills and strengthen relationships with private sector employers through apprenticeships. 

Finally, all Irtoun beneficiaries are encouraged to join community based village savings and loan 

associations (VSLA), which act as a form of safety net to strengthen recovery efforts, allowing participants 

to benefit from improved financial management, enhanced savings practices and opportunities to access 

credit to support economic growth and livelihood diversification. Finally, social cohesion and conflict 

resolution activities will enhance the shared management of natural resources, reducing local conflict, 

particularly between farmers and herders.  

By intervening and supporting in key sectors of agricultural and economic livelihood development, the 

Irtoun program provides communities with essential ingredients to solidify a peaceful and productive 

future. 

3. Contextual Update 

Agriculture 

Over the course of the past quarter, the food security situation has declined as households await the 

harvest at the end of the year. Vulnerable households are in need of food assistance in the valleys, 

particularly during this lean period. Despite the markets being well supplied in cereals, the costs of 

these commodities are increasing and vulnerable households have little access to these items as a 

result of the drop in purchasing power. 

The 2016 – 2017 agricultural season began during the past quarter, with farming operations (plowing, 

sowing, transplanting) beginning on small village irrigated plots, in fully or partially submerged rice 

fields, as well as in non-river-fed fields. Within small irrigated plots, the main challenge has been that 
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many water pumps are in disrepair and regularly break down, reducing the production capacity and 

incurring costs to the rural producers. Rice planting took place primarily in the higher parts of the 

river, but were limited by low volumes of rainfall in August, especially in Ansongo commune, and 

then threatened again by the rise of the river that flooded many rice-producing lowlands, causing a 

shortage of exploitable land.  

2016 saw significant flooding during the second half of August, which recorded record flood levels 

not seen for the past 30 years. The flooding caused significant concern for rice producers as well as 

for households situated close to the river, whose fields and houses were threatened. As a result of the 

delay in the rainy seasons, rice fields were flooded without the rice plants reaching a suitable stage to 

support the water level, causing some producers to lose their investment. The damage was more 

prominent in Mopti and southern circles of Timbuktu, such as Dire and Niafunke, and did not cause 

significant damage in project areas.   

Many farmers across Ansongo circle fear a poor harvest following heavy rains, an early end to the 

rainy season, and its poor distribution in time and space, followed by a proliferation of crickets that 

destroyed young shoots. According to the local farming service of Ansongo, losses are estimated at 

approximately 50 %, whereas according to community representatives (following the flooding and the 

runoff water from the torrential rains) nearly 80% of cultivated areas are lost.  Hope in the area is now 

focused on the small village irrigated plots, where rice is growing, but development is proving very 

poor compared to other crops. Mercy Corps teams will monitor the impact of the flooding and poor 

harvest within the target areas, and as required, will integrate farmers who lost their harvests into CfW 

activities to address their needs, but will ensure close coordination with other actors to avoid 

duplication. 

Pastoral Activities 

Livestock fattening is slowly improving as green pastures (winter season) are beginning to appear, 

and the animal health situation remains stable. Herds are beginning to move towards the great 

pastures of the high plains, and nomadic populations are undertaking transhumance. Currently, the 

state of pastures allows livestock feeding, but the situation remains concerning for the next lean 

season, as many pastures have not sprouted well, and the grasses that constitute the essential pastures 

(a typical high production of forage biomass) have not sprouted at all. The situation is worse in the 

area of Ansongo, where pastoralists and agro-pastoralists are making a rare move from Gourma 

toward Haoussa.  

All four communes in Ansongo report that markets are well supplied with hippograss, with prices 

varying between 500F and 750F. Nevertheless, the heavy rain has affected the quality by wetting the 

straw. 

Political Situation 

At the national level, the government is moving forward with organizing communal elections for the 20th 

of November. Across all communes, the process of candidate selection has begun, and electoral lists are 

being prepared. As candidates and parties vie for power, tensions have been exacerbated at the community 

level, particularly because members of various armed groups are positioning themselves to participate in 

the elections. Opposition groups will be organizing a peaceful protest in Bamako, as they believe that 

the conditions are not met for the organization of free and transparent elections across the national 

territory. 

 

The situation in Bamako has been increasingly volatile, following the arrest and subsequent release of 

radio host/journalist Ras Bath, which triggered a violent protest in Bamako which led to the death of at 

least one person, injured 19 and the local tribunal charged with hearing the case was burnt by protestors. 

Moreover, operations to demolish and evict informal businesses across Bamako have created widespread 

discontentment, as thousands of small businesses owners and employees lost their livelihoods.  

 

Humanitarian Situation 
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The humanitarian situation has been characterized by flooding in Bara Commune following 

torrential rains in the second half of July, leaving many people homeless. Also, the communes 

of Ansongo and Ouatagouna have recorded an important return of refugees coming from 

Niger and evicted from Algeria. 

 
Over the past quarter, partner organizations undertook the following activities: 

 ACF-Espagne carried out a general food distribution to 3,499 households in the communes of 

Bara, Ansongo, Bourra and Ouatagouna, over the course of which each beneficiary household 

received 54 kg of millet, 9 kg of black-eyed peas, 4.5l kg of oil, 6.5kg of corn-soy blend and 

0.9 kg of salt. It also carried out 3 cash transfers to 3839 households, where each beneficiary 

household receives a sum of 120,000 FCFA. 

 The UN Food and Agriculture Organization carried out a seed and NPK fertilizer distribution 

for certain village irrigated plots in the circle of Ansongo, and supported farmer groups with 

fuel and motor oil for their water pumps.  

 The Food Security Commission of Mali distributed 25 kg of millet to each household in 

Ansongo cercle.  

 The National Direction of Agriculture distributed quality-controlled improved rice seeds to 

rice producers in Ansongo, including varieties such as Khaoughen, Sétassoké and DM 16. 

 

Security 

The security situation has significantly declined over the past quarter, and armed actors have perpetrated 

repeated attacks against the Malian armed forces and their international allies in the North. There has 

been a significant increase in acts of banditry, including vehicle hijacking and armed robbery on the 

roads between Ansongo and Labbezzanga as well as Ansongo and Menaka, resulting in several 

civilians deaths and the loss of money and other goods.  

MINUSMA’s mandate was extended by the Security Council, and a clear message was sent to all 

stakeholders in the conflict to move forward with the implementation of the Algiers Peace Accord. 

Over the past quarter, the future of the Accord was called into question, as armed fighting resumed 

between GATIA and CMA forces for control of Kidal. Despite attempts by the Malian government to 

negotiate a ceasefire, tensions remain, and suspected linkages between GATIA and the Malian 

government call into question the intentions of these negotiations. Recent information indicates that 

the two parties are seeking further negotiations in order to end the fighting in Kidal and move forward 

with the installation of interim authorities. At the same time, the government is conducting an 

information campaign in the North to raise awareness around the purpose of the interim authorities, 

who are opposed by a majority of citizens.  

 

Noteworthy events that occurred during this quarter include: 

 Confrontations between GATIA and the CMA have resulted in a high number of 

casualties, and the population worries about a continued escalation of conflict.  

 An attack against the FAMA military camp in Nampala and in Tenenkou resulted in 5 

deaths and many injuries for the FAMA and several Malian soldiers were taken hostage.  

 Carjackings of local transporters between Ansongo and Menaka as well as Ansongo and 

Tessit are common, with citizens suffering from loss of money and goods.  

 NGOs continue to be victim of vehicle thefts in Gao, Ansongo and Ménaka.  

 Self-defense groups between Ansongo and Labbezanga have seized control of the road to 

ensure security for travelers.  

4. Performance Summary 

Sector #1 

Vulnerable households in Northern Mali recover productive agricultural livelihoods 
Agriculture & Food 

Security 



 
Quarterly Report Irtoun – Rise Again July – September 2016 

 

QR10 - Mercy Corps - Mali AID-OFDA-G-14-00025  Page 5 

Beneficiaries Targeted 

Irtoun I: 24 010 beneficiaries (3 

430 households) 

Irtoun II: 39 600 beneficiaries (6 

600 households), inclusive of 

Irtoun I beneficiaries that will 

continue receiving support 

Budget: 

Irtoun I:  

$ 1 375 056 

Irtoun II:  

$1 628 380 

Beneficiaries Reached 
Reporting period: 17 136 

beneficiaries (2 448 households) 

Cumulative: 45 052 beneficiaries¹ (6 436 

households) 

Geographic Area(s) 

Gao Region of Northern Mali, Ansongo Circle; Ansongo, Bourra, Tin Hama, Tessit, 

Outtagouna communes 

Timbuktu Region of Northern Mali, Timbuktu Circle; Bourem Inaly, Alafia and Lafia 

communes;  

Timbuktu Region of Northern Mali: Gourma Rharous Circle; Serere, Banikane, and 

Rharous Communes 

Sub-Sector 1.1: Livestock 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 
Indicator 1.1.1: Number of 

animals benefiting from or 

affected by livestock 

activities 

0 

Irtoun I: 2 000 

 

Irtoun II: 40 000 

20 971 

 

0 

May 2016 

 

In progress 

Indicator 1.1.2: Number of 

people benefiting from 

livestock activities, 

disaggregated by sex 

Male: 0 

Irtoun I: 490 

 

Irtoun II: 1 400 

3 434 

 

130 

September 2016 

 

In progress 

Female: 0 

Irtoun I: 510 

 

Irtoun II: 1 600 

569 

 

0 

September 2016 

 

In progress 

Indicator 1.1.3: Number of 

veterinary interventions 

(e.g. treatments, 

vaccinations) 

0 Irtoun II: 40 000 1 936 September 2016 

Indicator 1.1.4: Number of 

animals treated 
0 Irtoun II: 40 000 0 In progress 

Indicator  1.1.5 Number of 

hectares of pastureland 

rehabilitated through cash-

for-work interventions 

0 Irtoun II: 200 ha 0 In progress 

# Of community workers 

trained / refreshed, by sex 

and age 

Male: 0 Irtoun I: 30 44 November 2015 

Sub-Sector 1.2 : Improving Agricultural Production 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 1.2.1: Projected 

increase in number of 

months of food self-

sufficiency due to 

distributed seed 

systems/agricultural inputs 

for beneficiary households2 

N/A 

Irtoun I: 10 months 

 

Irtoun II: 10 months 

8.1 months 

 

N/A 

In progress  

# people benefiting from 

VFW activities, by sex and 

age 

0 Irtoun I: 1 200 1 250 May 2016 

Indicator 1.2.2. Number of 

people benefiting from 

seed systems/agricultural 

input activities, by sex 

Male: 0 

Irtoun I: 240 

 

Irtoun II: 720 

377 

 

0 

May 2016 

 

In progress 

Female: 0 

Irtoun I: 960 

 

Irtoun II: 2 880 

952 

 

0 

May 2016  

 

In progress 
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# of hectares under 

improved technologies or 

management practices as a 

result of USG assistance 

0 Irtoun II: TBD 0 In progress 

# of farmers and others 

who have applied 

improved technologies or 

management practices as a 

result of USG assistance 

Male: 0 Irtoun II: 720 0 In progress 

Female: 0 Irtoun II: 2 880 0 In progress 

# of individuals who have 

received project supported 

short-term agricultural 

sector productivity or food 

security training (including 

through agricultural 

extension services) 

Male: 0 Irtoun II: 720 0 In progress 

Female: 0 Irtoun II: 2 880 0 In progress 

Sector #2 
Objective 2: Vulnerable households increase incomes by engaging in local 

markets Economic Recovery & 

Market Systems 

Beneficiaries Targeted 

Irtoun I: 12 250 beneficiaries  

(1 750 households) 

Irtoun II: 15 600 beneficiaries  

(2 600 households) 

Budget: 

Irtoun I:  

$ 354 819 

Irtoun II:  

$ 571 621 

Beneficiaries Reached 
Reporting period: 19 803 

beneficiaries (2 829 households) 

Cumulative: 21 217 beneficiaries (3 031 

households) 

Geographic Area(s) 

Gao Region of Northern Mali, Ansongo Circle; Ansongo, Bourra, Tin Hama, Tessit, 

Outtagouna communes 

Timbuktu Region of Northern Mali, Timbuktu Circle; Bourem Inaly, Alafia and Lafia 

communes;  

Timbuktu Region of Northern Mali: Gourma Rharous Circle; Serere, Banikane, and 

Rharous Communes 

Sub-Sector 2.1: Livelihoods Restoration 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.1.1: Number of 

people assisted through 

livelihoods restoration 

activities, disaggregated by 

sex 

Male: 0 

Irtoun I: 60 

 

Irtoun II: 120 

83 

 

0 

September 2016 

 

In progress 

Female: 0 

Irtoun I: 90 

 

Irtoun II: 180 

93 

 

0 

September 2016 

 

In progress 

Indicator 2.1.2: Percent of 

beneficiaries reporting 

their livelihoods restored 

within three to six months 

after receiving support 

N/A 

Irtoun I: 80% 

 

Irtoun II: 80% 

N/A 

September 2016 

 

In progress 

Indicator 2.1.3: Total USD 

amount channeled into the 

program area through sub-

sector activities 

$0 

Irtoun I: $15 000 

 

Irtoun II: $75 000 

$39 127 

 

0 

September 2016 

 

In progress 

Sub-Sector 2.2: New Livelihoods Development 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.2.1: Number of 

people assisted through 

new livelihoods activities, 

disaggregated by sex 

Male: 0 Irtoun II: 120 0 In progress 

Female: 0 Irtoun II: 180 0 In progress 
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Indicator 2.2.2: Number of 

new MSEs started 
0 Irtoun II: 75 0 In progress 

Indicator 2.2.3: Percent of 

people, by sex, continuing 

in their new livelihoods by 

program completion 

Male: N/A Irtoun II: 60 % N/A In progress  

Female: N/A Irtoun II: 60 % N/A In progress 

Indicator 2.1.3: Total USD 

amount channeled into the 

program area through sub-

sector activities 

$0 Irtoun II: $54 000 0 In progress 

Sub-Sector 2.2 : Microfinance 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 
Indicator 2.3.1: Number of 

people, disaggregated by 

sex, or MSEs newly 

receiving financial services 

or continuing to receive 

financial services due to 

USAID/OFDA support 

systems/agricultural inputs 

for beneficiary households 

Male: 0 

Irtoun I: 600 

 

Irtoun II: 600 

845 

 

0 

In progress 

Female: 0 

Irtoun I: 1 000 

 

Irtoun II: 1 400 

2 010 

 

0 

 In progress 

Indicator 2.3.2: Percentage 

of financial services 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

N/A 

Irtoun I: 75% 

 

Irtoun II: 95% 

98% 

 

N/A 

In progress  

Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also benefit 

from activities undertaken by direct beneficiaries. 

¹ Indirect beneficiaries are estimated due to unknown figures for household sizes. 
2 The Months of Adequate Household Food Provisioning (MAHFP) measurement tool has been used for this indicator. 

Sector Summary:  

Sector #1: Agriculture & Food Security: 

1.1 Livestock 

1.1.1 Animal fodder vouchers for 1 000 vulnerable households. 

During the previous quarter in the four targeted communes of Ansongo, Mercy Corps supported 800 agro-

pastoral households to purchase animal feed through fodder vouchers.  

In order to create a sustainable, locally-owned solution to respond to ongoing fodder shortages within the 

targeted areas, Irtoun livestock agents have supported communities to establish 45 village animal feed 

management committees (consisting of 158 men and 10 women) in order to ensure a better response to 

future animal feed needs. These committees manage savings from seasonal working capital and use this 

capital to re-invest in feed stocking that is marketed during lean seasons, leveling out potential fodder 

shortages.  

Between July and September 2016, Mercy Corps teams conducted support visits to 14 of these 

committees. The committees have demonstrated the desire to find more formal solutions to manage their 

savings, but were struggling to use their management tools. The support visits were intended to verify the 

committee’s financial health, understanding of management tools, and the status of their animal feed silos. 

For 13 of the committees visited, a total of 6,026,000 francs ($10,300) has been saved and 183 animal feed 

sacks have been stocked in their silos. Only the committee of Bara commune didn’t comprise savings or 

stock animal feed, as they are planning to begin this activity during the next quarter.  
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Mercy Corps’ livestock agent discussed next steps with the 13 successful 

committees: ten committees are planning to use part of their savings to re-

invest in group income-generating activities in order to reinforce their 

income before the next lean season; an additional four committees will be 

saving their funds in an interest-bearing account at a local bank, in 

anticipation of the next lean season. Committees in Youni, Tassiga and 

Fafa have launched income-generating activities of selling rice and millet. 

Committees in Bazi Haoussa and Monzonga sold their animal feed using 

community-managed credit, in order to liquidate their stocks before the 

winter season. Selling at credit is risky, as delays in reimbursement or 

defaults could damage the committees’ working capital, but Mercy Corps 

has committed to following up with these committees during the next 

quarter and involving local and communal authorities to intervene in 

situations of non-reimbursement to help protect the investment of the 

committees.  

After the field visits with the 14 committees, the Irtoun livestock agent 

contacted the additional 31 groups and recommended that they open up a bank or microfinance account in 

order to better protect and track their savings, and potentially gain interest on their savings, before the next 

lean season. As of the end of the quarter, ten committees have already opened accounts with Wouri Bank, a 

local microfinance institution in Ansongo, and have accumulated with a total of 2,185,000 FCFA in 

savings.   

Management support to committees. As a part of 

Mercy Corps’ support to these committees, Irtoun 

agents have trained all members on four basic 

entrepreneurship tools: sales registries, stock 

trackers, receipt books, and expense histories. Only 

seven of the committees are effectively using one 

or two of the suggested tools; as such, the field 

team has conducted refresher trainings with 

committee treasurers, and is developing ways to 

adapt the tools to make them more user-friendly, 

particularly for illiterate members. Mercy Corps is continuing to conduct individualized coaching with 

beneficiaries to respond to these challenge and enhance the overall management capacity of the 

committees.   

1.1.2 Capacity building of herders to improve fodder harvesting and storage 

Mercy Corps has spent the last year conducting awareness-raising activities with agro-pastoralists 

around best practices for the storage and conservation of fodder, including small-group trainings and 

the dissemination of radio messages in local languages. During the past quarter, Mercy Corps 

conducted refresher training for 130 farmers in Fafa, Tassiga, Youni, Golingo, and Seyna Bellah on 

animal fodder harvesting and stocking techniques. Riverside grasses (such as hippograss) are 

abundant in river-fed rice fields, and training covered cutting, drying, and conservation techniques to 

optimize harvest of these grasses. Mercy Corps agents remain concerned, however, that production 

quantities will not match demand, and that animals will be left to wander into community and private 

fields to graze on growing crops, resulting in conflict. As such, Irtoun is continuing its work with 

village authorities to consult with herders and farmers and find community-specific solutions to 

ensure that crops are protected and that animals are able to access feed or fodder during the next 

seasonal animal feed shortage.  

Mercy Corps also met with state technical services in target communities in order to evaluate the 

pastoral situation this quarter. According to their analysis, 2016 has been an atypical year for forage; 

these technical experts are surprised to see legumes growing in pasture lands where in other years 

they have seen mostly grasses. In the valleys as well as the plains, a lack of pasture grasses creates the 

risk of overgrazing in Tin-Hama, where many herds are currently concentrated. In Ansongo, they are 

Fodder/animal feed Unit Unit Price 

Black-eyed pea leaves 5-kg bale 200 FCFA 

Hippo grass 10-kg bale 500 FCFA 

Millet bran 500-g tub 100 FCFA 

Cattle cakes 700-g tub 200 FCFA 

Figure 1. Management tools for 
Tassiga's committee 
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not willing to exclude a fodder crisis in late December 2016. Mercy Corps is meeting with fodder 

producers to evaluate stocks and determine the way forward to respond to an animal feed crisis.   

1.1.3 Training and refresher training for 30 Community Animal Health Workers 

Mercy Corps has been working to increase the autonomy of 23 Community Animal Health Workers’ 

(CAHWs) over the past year, helping them to develop business plans for their businesses, and 

providing them with small business grants to support them to purchase equipment and supplies. 

Mercy Corps agents conducted follow-up visits during this quarter with 22 Community Animal Health 

Workers that have received training and support from Mercy Corps since May 2016. During the visits, 

the Irtoun team noted that CAHWs are having no difficulty using the management tools that Mercy 

Corps trained them to use, including forms for tracking stocks, expenses, receipts and savings, as well 

as the monthly report form. Apart from requesting ongoing management support, the agents noted the 

following two challenges:  

- The nomenclature of animal illnesses differs according to locality and local language, which 

makes it a challenge for CAHWs to report to state veterinarians. Refresher trainings are 

necessary to ensure that CAHWs use trade-appropriate terms to describe their interventions, 

in order to facilitate proper diagnosis and treatment and ensure effective disease monitoring. 

- The veterinarian of Ansongo Circle is often absent from his station, as he spends much of his 

time organizing vaccination campaigns and in Bamako. As a result, he has frequently been 

unavailable to advise CAHWs on sales prices and coordinate their work in the zone. Mercy 

Corps agents will meet with the veterinarian in question the next time he is in Ansongo to 

discuss an appropriate management plan that will respond to the CAHWs’ needs and clarify 

expectations. 

The table to the right shows the sales update of the CAHWs 

in May and July. 

Among the 22 trained CAHWs, 16 are working directly with 

their supervising veterinarians, four are working 

independently, and two (from Bara) have not fully launched 

their activities due to an animal health training they attended 

this quarter in Gao. Bourra’s CAHWs seem to be extremely 

motivated, with 871 vaccinated animals, and have the 

advantage of living in a largely pastoral zone.   

During the monitoring visit, Mercy Corps staff also checked in with the two veterinarians’ offices that 

were given solar refrigerators in 2014 to preserve their medicines. Both refrigerators are still 

functional after two years, and the Ansongo veterinarian has 

managed to conserve 200,000 vaccinations for T1 and Ovipete, 

and has furnished his 16 CAHWs with 450 units of ice. 

Throughout Bara, Bourra and Ansongo, this veterinarian has 

managed to vaccinate 71,532 cattle and 91,121 goats and sheep 

with his team of CAHWs. In Ouatagouna, the veterinarian has 

conserved 50,000 and 20,000 doses of Ovipeste and T1, 

respectively, but has provided four times the amount of ice to 

his 3 CAHWs. This team of veterinarian and assistants has 

managed to vaccinate 15,413 cattle as well as 5,680 sheep and 

goats, with considerably less resources.   

Finally, CAHWs continue to receive support from Irtoun on 

entrepreneurship and business management skills. Mercy Corps’ entrepreneurship agent conducted 

monitoring visits to the CAHWs, and found that while the CAHWs are having no problems using the 

entrepreneurship tools. They did have issues purchasing veterinary products, which are often cited by 

pastoralists as too expensive. The customers complain that similar generic and sometimes low quality 

versions of the products are sold in the market at 125-175 FCFA, while the high quality versions are 

Communes 

# Community 

Animal 

Health 

Workers 

# 

animals 

treated 
 

Ouatagouna  8 559 
Bourra  7 871 
Bara  2 18 
Ansongo  5 489 
Total 22 1 936 

Figure 2. Veterinary medicines stocked in the veterinary 

refrigerator of Ansongo. 
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sold by the CAHWs at 350 FCFA. Additional support by veterinarians will be essential to helping 

CAHWs to better market their products, by sharing information pertaining to product quality.  

1.2 Improving Agricultural Production  

1.2.1 Voucher for Agricultural inputs for 1,200 farmers  

At the beginning of the 2015-16 vegetable gardening season (October 2015), Mercy Corps distributed 

seed vouchers to 1,200 producers within fifty-one gardening 

groups, allowing group members to access potatoes, lettuce 

and onion seeds (as well as other vegetables that are 

typically planted by these associations) during the market 

vegetable season. Additionally, Mercy Corps supported 

three groups to undertake off-season vegetable production, 

during the season which came to an end in July. While 

results of the main production season in March proved 

promising, especially for the potato harvest, off-season 

production was somewhat disappointing due to destruction 

by livestock, crickets and other seasonal challenges. At the 

time of this report, the high season for vegetable gardening 

has begun for the 2016-17 season. Mercy Corps has begun 

orientation sessions on managing savings and working 

capital, and Irtoun I’s agricultural cooperatives are preparing to order their seeds in order to be ready 

for the market rush in late October. Cooperatives have begun transporting fertilizer, composting, and 

repairing garden enclosures to prepare for the planting season.  

In order to negotiate bulk prices for seeds, especially potato, cooperatives are working together to 

consolidate purchase orders between multiple groups. By identifying seed suppliers as a collective of 

cooperatives, they are able to place their orders in advance, ensure accountability of the supplier to 

provide high quality seeds on time, and receive significant price reductions compared to what they 

would get as individuals. To date, the cooperatives have ordered a total of 1,000 cases of potato 

cuttings for the upcoming season.  

In order to scale the Irtoun program under the cost modification, Mercy Corps visited farmer fields in 

Ansongo, Bourra and Ouatagouna to discuss the program with local state extension services and 

evaluate sites that are not currently being assisted by other development actors. A table of new groups 

with potential land is listed below.  

Communes # of groups 
Exploited land 

(Ha) 

# members 
M F Total 

Tessit 5 2.0 N/A N/A N/A 
Ansongo 9 37.1 38 295 333 
Bourra 5 4.1 47 111 158 
Ouatagouna 6 5.4 61 141 202 
Total 25 48.6 146 547 693 

 
1.2.2 Training and support to 50 agricultural/gardening groups  

Over the previous year, Mercy Corps provided training to Irtoun I’s 51 gardening groups to on skills 

to enable them to prepare their plots, including irrigation and erosion control trainings, planting and 

spacing techniques, weeding and crop protection techniques, material support and working capital 

savings practices. Field agents have worked with these groups to produce compost pits, and recent 

training and support has focused on preparation of the October 2016 production season. As Irtoun II is 

identifying 75 additional groups in Ansongo, Timbuktu and Gourma-Rharous, Mercy Corps teams 

will scale up training in October in order to prepare these gardening groups for input voucher 

distribution in November.  

 

 

 

1.2.3. Rehabilitation of agricultural infrastructure – Vouchers for Work  

Figure 3. Preparing compost pit in Ansongo town. 
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Over the past year under Irtoun first phase, Voucher for Work (VFW) activities focused specifically on 

improving irrigation infrastructure and completing fencing for community gardens that were 

struggling, including the Gomno garden in Ansongo. A total of 1,800 meters of irrigation network was 

dug, increasing access to water for the community garden. For the next phase of the program, field 

agents will be identifying agriculture infrastructures throughout Ansongo, Timbuktu and Gourma-

Rhraous that can serve as the subject of lean season Cash for Work activities.  

 

1.2.4. Revitalize 20 irrigation management committees 

This year, Mercy Corps supported 23 irrigation committees to manage their water pumps and put in 

place watering schedules, as well as to ensure proper fuel management and maintenance for the 

motorized pumps. These committees are continuing to partner with agriculture associations to 

improve water management for fields, and Mercy Corps will continue working with them on natural 

resource management issues and conflict management over the next year of implementation.  

Sector #2: Economic Recovery & Market Systems 

2.1. Support to 150 micro-entrepreneurs 

During the past year, Mercy Corps provided on-going 

support and refresher trainings to 150 micro-

entrepreneurs, conducting activities in small commerce, 

animal fattening and vegetable gardening. In addition, the 

entrepreneurship team has launched a small market 

facilitation pilot to engage targeted entrepreneurs in 

selling renewable energy products, including solar 

lanterns and improved cook stoves.  

This quarter, Mercy Corps’ entrepreneurship team visited 

53 of the supported micro-entrepreneurs at their places of 

work to provide coaching on the continued use of their business tools. Supply and stock management 

remain key issues for entrepreneurs; they continue to experience difficulties finding products locally 

and are obliged to order products from Niger, Gao or Bamako. Long delays in transport time are 

causing delays in their capacity to supply merchandise to their clientele. To respond to this challenge, 

Mercy Corps is connecting entrepreneurs to established wholesalers and supporting the entrepreneurs 

to work together to organize bulk orders, as well as discussing tailored stocking solutions to reduce 

shortages. 

2.2. Establish/Strengthen 100 Village Savings and Loans Associations (VSLA) 

Mercy Corps’ VSLAs, established in the beginning of the program, have completed two full savings 

and lending cycles under the Irtoun program. Many are demonstrating maturity and a high level of 

management capacity. Mercy Corps has trained a total of 30 village agents who have replicated the 

VSLA methodology to launch 117 additional new associations. The village agents are providing 

VSLA management trainings for payment in cash or in kind.  

From July to September, Mercy Corps’ VSLA 

team visited 88 out of 98 project-supported 

VSLAs, and reviewed fundamental elements of the 

VSLA methodology, such as savings processes, 

purchasing shares, applying for and reimbursing 

credit, and improving attendance. In general, the 

VSLAs are doing well and following the 

procedures that they put in place at the beginning 

of the cycle. Members of 79 VSLAs shared that 

they have begun collecting fines from members 

when they arrive late or are absent from meetings, 

as well as when they forget or lose their 

membership cards; this shows that they are Figure 5. VSLA Wafakaye from Koundel conducting savings 
activities 

Figure 4. Entrepreneur in Ansongo selling beignets 
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maturing in their ability to apply the methodology and rules included in their association’s by-laws. 17 

of the 88 VSLAs have maintained the same management committees as at the outset of the program, 

while the others have transitioned power to other members of the group. This is also a promising sign, 

as the group members begin to understand what competencies and traits they want to see in their 

leadership, and have stayed together through the transition of management committee members. 35 

VSLA members in total have left their VSLA due to travel (11 members), lack of financial capital to 

constitute savings (22) and 2 deaths.  

In terms of financial health, 35 VSLAs are applying interest rates of 5%, 42 VSLAs are applying rates 

of 10%, and ten VSLAs are choosing not to apply interest as a function of their religious beliefs. As a 

reminder, each group is given the liberty to define their own interest rates, with guidance from Mercy 

Corps and their VA at the outset of the cycle. 23 VSLAs are registered with microfinance institutions, 

and 35 VSLAs have already submitted economic micro-projects to partner organizations for funding. 

Danish Refugee Council and Caritas have already financed 18 of Mercy Corps’ VSLAs to conduct 

economic recovery micro-projects! Finally, as concerns solidarity accounts, 115 members of the 

savings groups have submitted applications and received payments from the solidarity fund, worth a 

total value of 595,000 FCFA.  

In August, the financial status of the Mercy Corps supported VSLAs is as follows: 

VSLA supported by Mercy Corps 
# VSLA # members Total savings in 

credit account 

(F CFA) 

Total savings in 

solidarity 

account (F CFA) 

Cumulative 

funds since 

the beginning 

of the cycle 

(F CFA) 

Total amount 

of loans (F 

CFA) 

# loans 

94 2265 16 017 950 2 156 525 18 174 475 4 153 800 722 
 

Indpendent VSLAs supported by Mercy Corps trained Village Agents  
# VSLA # members Total savings in 

credit account 

(F CFA) 

Total savings in 

solidarity 

account (F CFA) 

Cumulative 

funds since 

the beginning 

of the cycle 

(F CFA) 

Total amount 

of loans (F 

CFA) 

# loans 

117 2786 12 693 950 2 839 250 15 533 200 4 969 500 845 

5. Monitoring & Evaluation  

Major monitoring and evaluation activities conducted during this reporting period included: 

 

 Data collection on VSLA groups and entrepreneurs (reported above) 

 Follow-up of tripartite contracts with Projet Solidaire, Gao wholesalers, and Total to move 

forward renewable energy pilot (more details to be provided next quarter) 

6. Coordination 

Mercy Corps’ teams in Gao and Ansongo participate in periodic OCHA-organized coordination 

meetings that serve as an opportunity to discuss needs, ongoing activities of various partners, possible 

synergies between activities as well as challenges, particularly given the uncertain security context. 

This quarter, the team participated in the disaster planning meeting for flooding response, organized 

by the GIAC in Bara commune. The Gao office also hosted a visit of the civilian-military department 

of MINUSMA, who discussed with humanitarian actors present in the region the security implications 

of recent events in Gao. OCHA requested that Mercy Corps begin to serve as the humanitarian focal 

point in Ansongo Circle, organizing coordination meetings for the next year. As a first activity of 

Mercy Corps Ansongo’s new mandate, the team organized inter-agency meetings with administrative 

and political authorities as well as community members to discuss challenges that these communities 

are facing, especially as related to food security.  

 


